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Caltrans Offices SFOBB - Seismic Replacement Project
345 Burma Road 7 Status of Construction
Week Ending 2/7/03 &ftrons

GEOFILL (04-012054)

Time Elapsed — 85%

Complete - 88%

Est. Date of Completion — Spring 2003

Resumed hauling fill to the surcharge — 90% complete
Continuing with final stages of placing rip rap
Approximately three more weeks of work will be required to complete the project.

SKYWAY (04-012024)

Time Elapsed — 24% http://www.newbaybridge.org

Complete - 13% http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Est. Date of Completion — Summer 2006 http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
FOUNDATIONS
= Set 100-foot tall pile driving template on Pier 15E
= Finished dredging Pier 14E
= Finished driving sheet piles for Pier 13E

PRECAST YARD (Stockton)
= Constructing casting beds #1, #2 & #3
= Poured first lightweight pre-cast panel

PIER TABLE MOCK-UP
=  Stripped forms from the concrete block at the base

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
FOUNDATIONS
=  Cofferdam construction continues
= The third footing box (Pier 14E) is enroute from Texas - scheduled to arrive March 13t
= 8-foot diameter piles for Pier 16E scheduled to arrive and be driven February 10"

PRECAST YARD
=  Continue mobilization and set up
= Second lightweight pre-cast panel casting scheduled for next week

PIER TABLE MOCK-UP
= Begin placement of soffit steel

OTHER
= Public Information office relocation anticipated by the end of February
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